

ToDo List Mar. 2006

**Broadband 24 bit upgrade** **Status: (Active)**

Huddle test existing cmg-40's with dm-24 in BB test vault  
Determine if any vault changes are required  
GPS timing issue resolution (firmware upgrades)  
Hardware for MTAR central receive  
Redesign BB field sites for new hardware  
Plan upgrades for New Madrid CR

**North Carolina** **Status: (Active)**

Help John with 2 station installs  
MMNC station reinstall  
BRBC Central Receive upgrade

**PERC**

Plexiglass display panel

**Langston -Zach** **Status: (Active)**

Test accelerometers  
Mass produce hardware

**Generator maintenance** **Status: (Active)**

Landscape modification around AHU's and generators

**Bridge Installation** **Status: (Active)**

Fix GPS 1 site

**Network issues** **Status: (anytime)**

System Calibrations

**Comp room Upgrades** **Status: (Active)**

New PC for Greg and software issues